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ASSISTANCE ID NO.
S50 St U.S. ENVIRONMENTAL PRG | DOC D [AMEND# | DATE OF AWARD
; : ereh 09/06/20711
A4 FS - 98969501 - 6
g N, B PROTECTION AGENCY TYPE OF ACTION MAILING DATE
% < No Cost Amendment 09/06/2011
" ﬂé‘f Assistance Amendment PAYMENT METHOD: ACH#
U Advance
RECIPIENT TYPE: Send Payment Request to:
Indian Tribe Las Vegas Finance Center, FAX: 702-798-2423
RECIPIENT: PAYEE:
The Hopi Tribe The Hopi Tribe
P.0O. Box 123 P.O.Box 123
Kykotsmovi, AZ 86039 Kykolsmovi, AZ 86039
EIN: 86-0134082
PROJECT MANAGER EPA PROJECT OFFICER EPA GRANT SPECIALIST
John Mason Bessie Lee Vemese Gholsan
P.0. Box 123 75 Hawthorne Street, WTR-6 Grants Management Office, MTS-7
Kykotsmovi, AZ 86039 San Francisco, CA 94105 E-Mail: Gholson.Vernese@epa.qoy
E-Mail: jpmasor80@gmail.com E-Mail: Lee.Bessie@epamail.epa.aoy Phone: 415-947-4200
Phone: 928-527-4242 Ext. 114 Phone: 415-972-3776

PROJECT TITLE AND EXPLANATION OF CHANGES :
DRINKING WATER INFRASTRUCTURE TRIBAL SET-ASIDE PROGRAM-MOENKOPI
The agreement provides funding for the planring, conceptual design, and construction of the public water system for the Moenkopi Villages on the Hopi Reservation,

This amendment extends the project and budget period end dates from 09/30/2011 fo 12/31/2012. No change in the EPA assistance amount.

BUDGET PERIOD PROJECT PERIOD TOTAL BUDGET PERIOD COST | TOTAL PROJECT PERIOD COST
10/01/2000 - 12/31/2012 10/01/2000 - 12/31/2012 $1,259,000.00 $1,259,000.00
NOTICE OF AWARD

Based on your application dated 03/19/2003, including all modifications and amendments, the United States acting by and through the US Environmental Protection
Agency (EPA), hereby awards $0. EPA agrees to cost-share 100.00% of a} approved budget period costs Incurred, up to and not exceeding total federal funding of
§1,259,000. Such award may be terminated by EPA without further cause if the recipient fails to provide timely affirmation of the award by signing under the

ISSUING OFFICE (GRANTS MANAGEMENT OFFIGE} AWARD APPROVAL OFFICE

ORGANIZATION / ADDRESS ORGANIZATION { ADDRESS

U.S. EPA, Region 9 U.8. EPA, Region 9

Grants Management Office, MTS-7 Water Division, WTR-1
75 Hawthome Streat 75 Hawthorne Street

San Francisco, CA 94105 San Francisco, CA 94105

THE UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY

SIGNATURE OF AWARD OFFICIAL TYPED NAME AND TITLE DATE
Digital signature applied by EPA Award Official Carolyn Truong, Grants Management Officer 00/06/20114
7 / AFFIRMATION OF AWARD [
/ 3 ("“\,( BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION
TURE TYPED NAME AND TITLE DATE
: ; ) ,L,( Leroy Shingiotewa, Chairman 722, //
/4
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ASSISTANCE ID NO.
SVED STap, U.S. ENVIRONMENTAL PRG | DOC ID |[AMEND# | DATE OF AWARD
s @9 | PROTECTION AGENCY | FS - 9898501 - o | oweor
g . TYPE OF ACTION MAILING DATE
g ' 3 No Cost Amendment 09/06/2011
et < Assistance Amendment PAYMENT METHOD: ACH#
Advance
RECIPIENT TYPE: Send Payment Request to:
Indian Tribe Las Vegas Finance Center, FAX: 702-798-2423
RECIPIENT: PAYEE:
The Hopi Tribe The Hopi Tribe
P.O. Box 123 . P.O. Box 123
Kykotsmovi, AZ 86039 Kykotsmovi, AZ 86039
EIN: 86-0134082
PROJECT MANAGER EPA PROJECT OFFICER EPA GRANT SPECIALIST
John Mason Bessie Lee Vernese Gholson
P.O. Box 123 75 Hawthorne Street, WTR-6 Grants Management Office, MTS-7
Kykotsmovi, AZ 86039 San Francisco, CA 94105 E-Mail: Gholson.Vemnese@epa.gov
E-Mail: jpmason60@gmail.com E-Mail: Lee.Bessie @epamail.epa.gov Phone: 415-947-4200
Phone: 928-527-4242 Ext. 114 Phone: 415-972-3776

PROJECT TITLE AND EXPLANATION OF CHANGES
DRINKING WATER INFRASTRUCTURE TRIBAL SET-ASIDE PROGRAM-MOENKOPI
The agreement provides funding for the planning, conceptual design, and construction of the public water system for the Moenkopi Villages on the Hopi

Reservation.

This amendment extends the project and budget period end dates from 09/30/2011 to 12/31/2012. No change in the EPA assistance amount.

BUDGET PERIOD PROJECT PERIOD TOTAL BUDGET PERIOD COST TOTAL PROJECT PERIOD COST
10/01/2000 - 12/31/2012 10/01/2000 - 12/31/2012 $1,259,000.00 $1,259,000.00

NOTICE OF AWARD

Based on your application dated 03/19/2003, including all modifications and amendments, the United States acting by and through the US Environmental
Protection Agency (EPA), hereby awards $0. EPA agrees to cost-share 100.00% of all approved budget period costs incurred, up to and not exceeding total
federal funding of $1,259,000. Such award may be terminated by EPA without further cause if the recipient fails to provide timely affirmation of the award by
signing under the Affirmation of Award section and returning all pages of this agreement to the Grants Management Office listed below within 21 days after
receipt, or any extension of time, as may be granted by EPA. This agreement is subject to applicable EPA statutory provisions. The applicable regulatory
provisions are 40 CFR Chapter 1, Subchapter B, and all terms and conditions of this agreement and any attachments.

ISSUING OFFICE (GRANTS MANAGEMENT OFFICE) AWARD APPROVAL OFFICE

ORGANIZATION / ADDRESS ORGANIZATION / ADDRESS

U.S. EPA, Region 9 U.S. EPA, Region 9

Grants Management Office, MTS-7 Water Division, WTR-1

75 Hawthorne Street 75 Hawthorne Street

San Francisco, CA 94105 San Francisco, CA 94105

THE UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY

SIGNATURE OF AWARD OFFICIAL TYPED NAME AND TITLE DATE
Digital signature applied by EPA Award Official Carolyn Truong, Grants Management Officer 09/06/2011

AFFIRMATION OF AWARD

BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION

SIGNATURE TYPED NAME AND TITLE DATE
Leroy Shingiotewa, Chairman




EPA Funding Information

FS-98969501 -6 Page2
FUNDS FORMER AWARD THIS ACTION AMENDED TOTAL
EPA Amount This Action $ 1,259,000 $0 $ 1,259,000
EPA In-Kind Amount $0 $ $0
Unexpended Prior Year Balance $0 $ $0
Other Federal Funds $0 $ 30
Recipient Contribution $0 $ $0
State Contribution $0 $ $0
Local Contribution $0 $ §0
Other Contribution $0 $ $0
Allowable Project Cost $ 1,259,000 $0 $ 1,259,000
Assistance Program (CFDA) Statutory Authority Regulatory Authority
| 66.468 - Safe Drinking Water State Revolving Safe Drinking Water Act Section 1452 40 CFR PART 31
Fund
Fiscal
Site Name Req No FY | Approp. Budget PRC Object | Site/Project Cost Obligation /
Code Organization Class Organization | Deobligation




FS - 98969501 -6 Page 3
Budget Summary Page

Table A - Object Class Category Total Approved Allowable
(Non-construction) Budget Period Cost
1. Personnel $0
2. Fringe Benefits $0
3. Travel $8,000
4. Equipment $0
5. Supplies $6,120
6. Contractual $1,229,880
7. Construction $0
8. Other $15,000
9. Total Direct Charges $1,259,000
10. Indirect Costs: % Base $0
11. Total (Share: Recipient 0.00 % Federal 100.00 %.) $1,259,000
12. Total Approved Assistance Amount $1,259,000
13. Program Income $0
14. Total EPA Amount Awarded This Action $0
15. Total EPA Amount Awarded To Date $1,259,000




Administrative Conditions

All Administrative Conditions Remain the Same

Programmatic Conditions

All Programmatic Conditions Remain the Same

FS - 98969501 - 6

Page 4
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‘“«w Sm,% u.s. ENVIRQNMENTAL PROTECTION AGENCY
P COMPREHENSIVE ADMINISTRATIVE REVIEW
% M N Use For Processing Grants/Cooperative Agreement

4t pporeS Amendment Actions

Assistance No.: FO-A89AE D 1- b5

[IFDUNS was not previously received, oblain one prior to processing lhis actlion]

Applicant: hLO DL “f

DUNS Number:'

Type of Action: [] Incremental [Complete Sections II, I, V)

?ministrative [Complete Sections II, 11l IV- Question No. 5]

No Cost Extension [Complete Sections Ill, IV- Question No. 5 & V]

 REFERENCESINOTES |

O ETK

1. Is the Applicant on the Excluded Pariies List System?
Websile: htip://www.epls.qov .Date Checked:

Database contain unresoived evaluation reports for this applicant?

2. Does the ralee Comphanc Assnstance & Rec:pient Summary

CFR Part 1532 If apphcanl is hsled conlact OGD

Award may nol be made to entities in the

EPLS. For more info: www.gpoactess.qovlecit or2

If YES lhis amendment may not be unded unlil
reports are closed or if findings in (he reports are
determined to be relevant, the recipient is on track lo
complele the correclive action in accordance wilh EPA
Order 5700.8, Assessing Capabilities of Non-Prolil
Applicants for Managing Assislance Awards and the
Pre-award Guidance.

3. Does the applicant have any overdue close-out actions?

If YES, review the applicant’s records for oulstanding
close-ouls and determine whelher lhe backlogged
close-outs are representalive of a lack of
administralive capability in accordance with EPA
Order 5700.8, As%esszng Capabilities of Non-Prolit

e l-APRlicants.for Managing. Assislange. A.maLdSﬁHQJHL .

/ requlred cemﬂcallcn courses

Pre-award Gmdahc

If the cemhcahons are nol current, the award
may not be processed until the
PO/Approvers/Approval Official have compleled

5 Has the Admlnlszratlve Baselme Monitoring Review been
completed and documented in the IGMS Post-Award Database
and/or the Official Grant File for this grant?

Lgst ol 2] 2{201

In accordance with EPA Order 5700 2A2 Pol::y
on Compliance, Review and Monitering, Grant
Specialists are required lo perform and document
baseline monitoring on every award on an ongeing
basis, throughoul the life of the agreement. Please
refer lo the Order for details of this requirement:

EPA Order 5700.2A2 ..

6. Does this action require the signature of the Senior Resource
Official? ‘ :
If YES, signature must be obtained prior to award

- conlifiuing environmental programs and over $1

SRO concurrence is require when the lofal project
cosls are expecled lo be over $5 million for

million for project grants.

7. Does this award require White House notification?

Required action for awards which exceed $1
million in Federal funding.




Section IV, “Other Requirements™ Continued...

8. If this amendment includes mixed appropriations or different
appropriations from prior awards, has the PO addressed the

REFERENCES/NOTES

If NO, advise the PO to provide a change request
comment to provide addilional information

addressing lhe Mulliple Appropriations Order.

Multiple Appropriations Ordeﬁr?“ -
"VIBUDGET & PROJECT PERIOD

3. Is the applicant a Part 30 recipient?

Did the recipient notify the Award Official in writing with the
supporting reasons and revised expiration date at least 10 days
before the Budget and Project Period expiration date specified in
the award document?

If N(.),-approval i requ1-red by lhe'EP'Al A.w.afd '
Official.

The time extension may not be for the sole
purpose of expending any remaining balance of
Federal funds. Examples of justifications
include: adverse weather, resource constraints,
personnel changes, procurement issues, etc.

Recipient may request a one lime B&P
exlension for up lo 12 months without prior
approval.

10. Is the applicant a Part 31 recipient_?

The time extension may not be for the sole
purpose of expending any remaining balance of
Federal funds. Examples of justifications
include: adverse weather, resource conslraints,
personnel changes, procurement issues, elc.

11. Is the proposed timeframe for the project within the
Statutory/Regulatory/Policy time constraint requirements?

Check the Slalulcrw’ﬁegulatorleompeiilive
‘ AnnouncemenUCFDAllimilalions.

12, Is the proposed budget period within the time limit constraints
imposed by the Office of Chief Financial Officer (OCFO) Policy 91-
| 11 and GPI 08-027

Budget and Project period timeframes may not
exceed limitations imposed by OCFQ 91-11,
Budget & Financial Accounting Policy &
Procedures for Implementation of Revised M
Accounls Legislation & GPI 08-02:

OCFO 91-11 (M Accounls) &
GP1 08-02 ( 7yrs. policy)

13. Is the time extension approved by the EPA Project Officer?

It NO, enter the dale recipient was nolilied:

! FAA R NEA L

bt Rl Y

This Amended Application for. Federal Assistance has been reviewed for administrative comp
authorities. Signature/{;Iow indicates, inhh%n?vi‘ewers}gpinion. the application complies with the administrative requlre{nents for award of assistance.
0 /

th statutory, regulatory, policy and deleéated

Y. 1/
V{C/’\i’%,ei, )%/j/s j«gf”/’“j

L blzo

Grant Specialist

Reviewer

Date

Last Revised: May 1, 2009

National Comprehensive Administrative Review Document,




Document Readers

Document Status

Award Changé '-MRequést

Re: Tribal Set Aside- Hopi Tribe ->

Document Phase: Grant Specialist Last Modified: 08/30/2011
Current Editor: Vernese Gholson Previous Editor: Bessie Lee

Delegate: Kathy Goetz

Change Information

EPA Region: EpPA R9
Grant Number: g9g969501-5
Change Type: Time Extension (Amendment) Requires: Amendment
Details: This is a request for a no-cost extension for the subject grant from the present grant

end date of September 30, 2011 to a new grant end date of December 31, 2012.

The drinking water infrastructure project for the Villages of Moenkopi is almost
complete. The construction of the distribution main was completed in September
2010. Construction of the reverse osmosis (RO) treatment facility and brine waste
disposal ponds were completed in February 2011. The RO system was started up in
late February 2011. However, iron levels that affect the RO system were identified
during the start-up activities. This resulted in a need for a pump test of the new
source well. The 72-hour pump test was conducted in May 2011. The final report
from the May 2011 pump test was completed in late July 2011. The
recommendation from the pump test is to install a packer system down the new
source well. In early August 2011, the Hopi Tribe identified one other option to
confirm that the RO system, as designed, can treat the iron levels in the new source
well. This option will be implemented in September/October 2011. If the option is
not able to fully address the iron issue, then the packer system will be installed.
Since the effectiveness of the RO system will not be known by September 30, 2011,
the present grant end date, and the possible need to install a packer system in the
new source well, the end date of the grant needs to be extended to December 31,
2012.

Requestor: Bessie Lee
Title: EPA Project Officer Phone: 415-972-3776
Request Date: 08/30/2011
Project Défes
Project Period Start: [10/01/2000 Project Period End: [12/31/2012
Budget Period Start: |10/01/2000 Budget Period End: [12/31/2012
"High Risk/ No

Special Payment:

Change Request Attachments

Review

Attachments:

Attached is a letter dated August 15, 2011 from the Hopi Tribe to USEPA requesting
a no-cost extension to December 31, 2012 for the subject grant. Also attached is a
memorandum dated August 25, 2011 from Bessie Lee, the USEPA Project Officer,
to Vernese Gholson, the USEPA Grants Specialist, justifying the no-cost extension to
December 31, 2012 for the subject grant.

EN
Hopi Grant Extension Letter - Mﬁnkopi - August 2011.PDF
EN
Memo to MTS-7 for No Cost Extension - Moenkopi - 8-25-11.PDF

EPA Project Officer: Bessie Lee Submitted:

Due Date:



_

Origination Information _

Created By: Bessie Lee on 08/30/2011
Organization: EPA R9
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LeRoy N Shingoitewa
Chairman

Herman G Honanie
Vice Chairman

August 15,2011

Bessie Lee

US EPA, Region 9

Drinking Water Office (WTR-6)
75 Hawthorne Street

San Francisco, CA 94105-3901

Dear Ms. Lee,

The Hopi Tribe is requesting an extension for U.S. Environmental Protection Agency Drinking
Water Tribal Set-Aside Grant No. FS-98969501. The grant period is October 1, 2000 to
September 30, 2011. We request to extend this period for one year which would amend the grant
to October 1, 2000 to December 31, 2012. This would include any unexpended funds from the
original budget $1,259,000.00 that was allocated for this project.

The funding that was allocated has been used to address water quantity and water quality issues
at the Village of Upper Moenkopi. The current water system has shown to be inadequate at times
in supplying the demand for the Village of Upper Moenkopi and was in need of another water
source to supplement the current Public Water System (PWS) now and into the future. To
accomplish this new water well was drilled into the C-Aquifer to supply the needed water,
however there were water quality issues associated with this well and required the establishment
of a reverse osmosis water treatment facility to make this a viable source for the village.

To date a majority of the activities associated with the grant have been completed. These tasks
include the following:

* Engineering and Design Completed for the project.
e The drilling of a new source well (2004)



e Construction of new water transmission lines(2010)
o Extension of power supply to reverse osmosis plant (2010)
e Construction of reverse osmosis treatment and brine waste disposal facilities (2010)

As with any construction project there is a period where adjustments need to be made with any
infrastructure construction and additional work may need to be done in order to get the system to
work at its optimum. With the completion of the new reverse osmosis plant there were some
unanticipated technical issues that came up that needed further investigation some of these issues
are as follows: '

e Water quality changes in source water from C-Aquifer well resulted in higher TDS and
Iron

e Further evaluation was needed to pin point the problem and find solutions

e Additional equipment and/or training may be needed to solve issues with the higher TDS
and Iron

Due to the further investigations needed to clarify and find solutions to the higher TDS and Iron
issues it has pushed back the project schedule and we are in need of an extension to complete the
remaining work to commission the plant and train staff who will take over the plant for the
village. We are asking for a one year extension and will put the project completion date to
December 31, 2012. As with any construction activity on Hopi we must remain cognizant about
the cultural aspects that we have to take into consideration. The time of year and types of
ceremonials that may be taking place in the affected Village are all a part of this process. Due to
this coordination that needs to take place between the Villages, the Tribal Government and the
Contractors, there is an impact on the timeline of a project and we are taking all these issues into
account in asking for this extension.

U.S. EPA and the Hopi Tribe are working with a common goal in mind and that is to have safe
drinking water for all people wherever they might reside. Keeping that in mind we hope for a
favorable response to our request. If you have any questions or need additional information,
please contact my office at (928) 734-3101 or Mr. Lionel Puhuyesva, Director, Water Resources
Program at 928-734-3711.

Sincerely,

- y)
Leroy N. Shingoitewa, Chzﬂrrz:"

The Hopi Tribe
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% %f‘ WATER DIVISION
P Drinking Water Office (WTR-6)
75 Hawthorne Street
San Francisco, California 84105-3901
FAX: (415) 947-3549
MEMORANDUM
DATE: August 25, 2011

SUBJECT: No-Cost Extension (to December 31, 2012) for a Hopi Drinking Water Grant
Grant No. FS-98969501 — Villages of Moenkopi

TO: Vernese Gholson, Grants Management Office (MTS-7)

FROM: Bessie Lee, Drinking Water Office (WTR-6) b

The purpose of this memorandum is to provide justification for a no-cost extension from
September 30, 2011 to December 31, 2012 for the subject Drinking Water Tribal Set-Aside
(DWTSA) grant from the U.S. Environmental Protection Agency (USEPA) to the Hopi Tribe.
Attached is a letter dated August 15, 2011 from the Hopi Tribe requesting the no-cost grant
extension.

In 2005, the Hopi Tribe requested that the subject grant end date be extended from December
31, 2005 to November 30, 2009. At that time, the scope of work for the project had to be revised
when the water from the newly drilled source well for the Villages of Moenkopi was found to be
of poor quality. Water from the new well needed to be treated by reverse osmosis (RO) in order
to meet the secondary drinking water standards. However, water treatment was not part of the
original scope of work. A drait revision of the work plan was prepared by the Hopi Tribe. As part
of the work plan revision, new costs were developed. The revisions indicated that in order to
complete the project, which now included treatment, an additional $2 million of project funding
was needed. Because USEPA could not fund such a huge shortfall, from 2006 to 2008, the
Hopi Tribe pursued and applied for additional grant funding from other federal agencies. In early
2008, the Hopi Tribe was awarded an Indian Community Development Block Grant (ICDBG)
from the U.S. Department of Housing and Urban Development (HUD) for approximately $2.2
million. The ICDBG grant funds would be used to construct an RO treatment facility, brine waste
disposal ponds, and distribution main.

During the time the Hopi Tribe was applying for additional grant funding, work on the design of
the RO treatment facility, brine waste disposal ponds, and distribution main continued at a
slower pace, using USEPA grant funds. This work also included project and construction
management activities. Initial preparation of the specifications and bidding activities for the
construction activities also took place, with these activities paid with USEPA grant funds.

tn mid- to late-2009, water supply issues associated with the Upper Moenkopi water system had
to be addressed (for example, a state of emergency was declared by Upper Moenkopi in



August/September 2009 when their storage tanks were almost drained). This caused a delay in
getting the construction of the USEPA/HUD-funded drinking water project out to bid.

Construction of the distribution main was completed in September 2010. Construction of the RO
treatment facility and brine waste disposal ponds was completed in February 2011. The RO
system was started up in late February 2011. However, iron levels that affect the RO system
were identified during the start-up activities. This resulted in a need for a pump test of the C-
aquifer well. The 72-hour pump test was conducted in May 2011. The final report from the May
2011 pump test was completed in late July 2011. The recommendation from the pump test is to
install a packer system down the C-aquifer well. However, since the packer system will cost
about $200,000, the Hopi Tribe identified in early August 2011 one other option to confirm that
the RO system, as designed, can treat the iron levels in the C-aquifer well. This option, which is
to run the water through two green sand filters (rather than one), will be implemented in
September/October 2011. If the option is not able to fully address the iron issue, then the
packer system would be installed. After installation of the packer system, another set of start-up
activities would be initiated. Since the actual effectiveness of the RO system will not be known
by September 30, 2011 and the possible need to install a packer system in the C-aquifer well,
the end date of the DWTSA grant needs to be extended to December 31, 2012.

Even though in 2009 it was indicated that the no-cost extension of the subject grant to
September 31, 2011 would provide adequate time to complete the project, it was not known at
that time that the iron levels in the C-aquifer well may not be adequately treated by the RO
system. The physical parts of the drinking water infrastructure project have been constructed. It
is now a matter of getting the treatment system fully operational.

If you have any questions, please do not hesitate to contact me at (415) 972-3776.

cc: Clayton Honyumptewa, Natural Resources Department, Hopi Tribe
Lionel Puhuyesva, Water Resources Program, Hopi Tribe
Samuel Shingoitewa, General Manager, Moenkopi Utility Authority
William Charley, Governor, Upper Moenkopi
Marilyn Lomahaftewa, Community Services Administrator, Upper Moenkopi
Lorena Naseyowma, Community Services Administrator, Lower Moencopi
Rick Rivers, Indian Health Service
Marcus Felter, Indian Health Service
Pete Mitchell, Indian Health Service !
Cristal Quinn, U.S. Department of Housing and Urban Development
John Hamilton, Drinking Water Office, USEPA (WTR-6)

2
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ASSISTANCE ID NO.
€D ST
50 My, U.S. ENVIRONMENTAL | 76 T —pocio_ [AWERDS | oATe oF AWARD
n % - =
é’ Ko § PROTECTION AGENCY TYPE OF ACTION MAILING DATE
%M g No Cost Amendment 12/02/2009
L Assistance Amendment PAYMENT METHOD: ACH#
o Advance
RECIPIENT TYPE: Send Payment Request to:
Indian Tribe Las Vegas Finance Center, FAX: 702-798-2423
RECIPIENT: PAYEE:
The Hopi Tribe The Hopi Tribe
P.O. Box 123 P.O. Box 123
Kykotsmovi, AZ 86039 Kykotsmovi, AZ 86039
EIN: 86-0134082
PROJECT MANAGER EPA PROJECT OFFICER EPA GRANT SPECIALIST
John Mason Bessie Lee Vernese Gholson
P.O. Box 123 75 Hawthorne Street, WTR-6 Grants Management Office, MTS-7
Kykotsmovi, AZ 86039 San Francisco, CA 94105 E-Mail: th]son,ye[negg@eggmﬂ,gg.ggv
E-Mail: jpmasong0@gmail.com E-Mail: Lee Bessie@epamail.epa.gov Phone: 415-947-4200
Phone: 928-527-4242 Ext. 114 Phone: 415-972-3776

PROJECT TITLE AND EXPLANATION OF CHANGES
DRINKING WATER INFRASTRUCTURE TRIBAL SET-ASIDE PROGRAM-MOENKOPI
The agreement provides funding for the planning, conceptual design, and construction of the public water system for the Moenkopi Villages on the Hopi Reservation.

This amendment extends the project and budget period end dates from 11/30/2009 to 09/30/201 1. No change in the EPA assistance amount.

BUDGET PERIOD PROJECT PERIOD TOTAL BUDGET PERIOD COST | TOTAL PROJECT PERIOD COST
10/01/2000 - 09/30/2011 10/01/2000 - 09/30/2011 $1,259,000.00 $1,259,000.00
NOTICE OF AWARD

ISSUING OFFICE (GRANTS MANAGEMENT OFFICE) AWARD APPROVAL OFFICE

ORGANIZATION / ADDRESS ORGANIZATION / ADDRESS

U.S. EPA, Region 9 U.S. EPA, Region 9

Grants Management Office, MTS-7 Water Division

75 Hawthorne Street 75 Hawthorne Street, WTR-1

San Francisco, CA 94105 San Francisco, CA 94105

THE UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY
SIGNATURE OF AWARD OFFICIAL TYPED NAME AND TITLE DATE
Digital signature applied by EPA Award Official Denise Zvanovec, Acting Grants Management Officer 12/02/2009
. AFFIRMATION OF AWARD |
R )/ ) BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION
| —_— TYPED NAME AND TITLE DATE
Leroy Shingiotewa, Chairman /& - /D
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EPA Funding Information

FS -98969501 -5 Page2

FUNDS FORMER AWARD THIS ACTION AMENDED TOTAL
EPA Amount This Action $ 1,259,000 $ $ 1,259,000
EPA In-Kind Amount $0 $ $0
Unexpended Prior Year Balance $0 $ $0
Other Federal Funds $0 $ $0
Recipient Contribution $0 $ $0
State Contribution $0 $ $0
Local Contribution $0 $ $0
Other Contribution $0 $ $0
Allowable Project Cost $ 1,259,000 $0 $ 1,259,000

Assistance Program (CFDA) Statutory Authority Regulatory Authority
| 66.488 - Safe Drinking Water State Revolving Fund | safe Drinking Water Act Section 1452 40 CFR PART 31
Fiscal
Site Name Req No FY Approp. Budget PRC Object | Site/Project Cost Obligation /

Code Organization

Class

Organization | Deobligation
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FS -98969501 -5 Page 3

Budget Summary Page
Table A - Object Class Category Total Approved Allowable
(Non-construction) Budget Period Cost

1. Personnel $0
2. Fringe Benefits $0
3. Travel $8,000
4. Equipment $0
5. Supplies $6,120
6. Contractual $1,229,880
7. Construction $0
8. Other $15,000
9. Total Direct Charges $1,259,000
10. Indirect Costs: % Base $0
11. Total (Share: Recipient 0.00 % Federal 100,00 %.) $1,259,000
12. Total Approved Assistance Amount $1,259,000
13. Program Income $0
14. Total EPA Amount Awarded This Action $0
185. Total EPA Amount Awarded To Date $1,259,000
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Administrative Conditions

All Administrative Conditions Remain the Same

Programmatic Conditions

All Programmatic Conditions Remain the Same
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ASSISTANCE ID NO.
=0 STy 1 TE OF AWARD
Ry U.S. ENVIRONMENTAL | 7o | L fiist
'{, - -

§ i;t‘?" g PROTECTION AGENCY TYPE OF ACTION MAILING DATE

:mgg k- No Cost Amendment 12/02/2009

% ol Assistance Amendment PAYMENT METHOD: AGHS
i Advance

RECIPIENT TYPE: Send Payment Request to:
indian Tribe Las Vegas Finance Center, FAX: 702-798-2423
REGIPIENT: PAYEE:
The Hopi Tribe The Hopi Tribe
P.O. Box 123 PO Box 123
Kykatsmovi, AZ 86039 Kykotsmovi AZ 85039
EIN: 88-0134082
PROJECT MANAGER EPA PROJECT OFFICER EPA GRANT SPECIALIST
John Mason Bessie Lee Vernese Gholson
PO.Box 123 75 Hawthome Street, WTR-6 Grants Management Office, MTS-7
Kykotsmovi, AZ 86039 San Francisco, CA 84105 E-Mail: Gholson i
E-Mail: jprason80@gmail.com E-Mail: {ee.Bessie@epamail.epa.gov Phone: 415-847-4200
Phone: §28-527-4242 Ext. 114 Phone: 415-872-3776

PROJECT TITLE AND EXPLANATION OF CHANGES
DRINKING WATER INFRASTRUCTURE TRIBAL SET-ASIDE PROGRAM-MOENKOFI
The agreement provides funding for the planning, conceptual design, and construction of the public water system for the Moenkopi Villages on the Hopi Reservation.

This amendment extends the project and budget period end dates from 11/30/2009 to 09/30/2041 . o change In the EPA assisiance amount

BUDGET PERIOD PROJECT PERIOD TOTAL BUDGET PERIOD GOST | TOTAL PROJECT PERIOD COST
10/01/2000 - 08/30/2011 | 10/01/2000 - 08/30/2011 $1,259,000.00 §1.259,000.00
NOTICE OF AWARD

Based on your application dated 03/19/2003, including all modifications and amendments, the United States acting by and through the US Environmental Protection
Agency (EPA), hereby awards $. EPA agrees to cost-share 100,00% of all approved budget period costs incurred, up to and not exceeding total federal funding of $
1,259,000. Such award may be terminated by EPA without further cause 7 the recipient fails to provide timely affimmation of the award by signing under the
Affirmation of Award section and returning all pages of this agreement to the Grants Management Office listed below within 21 days after receipt, or any extension of
time, as may be granted by EPA. This agreement is subject to applicable EPA statutory provisions  The applicable regulatory provisions are 40 CFR Chapter 1.
Subchapter B. and all terms and conditions of this agreement and any attachments

ISSUING OFFICE (GRANTS MANAGEMENT OFFIGE) AWARD APPROVAL OFFICE

ORGANIZATION/ ADDRESS ORGANIZATION / ADDRESS

U.S EPA, Region 8 U.S EPA, Region g

Grants Management Office, MTS-7 Water Division

75 Hawthorne Street 75 Hawthorne Street, WTR-1

San Francisco, CA 94105 San Francisco, CA 94105

THE UNIiTED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTEG TION AGENCY

SIGNATURE OF AWARD OFFICIAL TYPED NAME AND TITLE DATE
Digital signature applied by EPA Award Official Denise Zvanovec, Acting Grants Management Officer 12/02/2008

AFFIRMATION OF AWARD |

o
X ) BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION
Sl et TYPED NAME AND TITLE DATE
e Leroy Shingiotewa, Chairman -0
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